
MARICOPA ASSOCIATION OF GOVERNMENTS

INFORMATION SUMMARY... for your review

DATE: 
April 27, 2016

SUBJECT: 
Changes to Regionally Significant Projects Within the Draft FY 2017-2021 Transportation Improvement
Program and Amendment to the FY 2014-2018 MAG Transportation Improvement Program and
Amendment to the 2035 Regional Transportation Plan

SUMMARY:  
Four light rail transit (LRT) projects in the MAG region now require revision to their current opening
dates, along with one new light rail capital structure added to the Draft FY 2017-2021 Transportation
Improvement Program (TIP), the FY 2014-2018 MAG TIP, and 2035 Regional Transportation Plan
(RTP), and will undergo necessary air quality conformity analysis.

These changes are the result of the January 26, 2016, Phoenix City Council decision to approve the
acceleration of two light rail projects, the deferral of one phase of a light rail project and the addition
of one light rail station. These schedule changes are a result of the T2050 program, which was
approved by Phoenix voters with the passage of Proposition 104 in August 2015. The T2050 program
is a 35-year tax extension that would provide additional funding for light rail expansion, additional bus
routes and street improvements. The Tempe Streetcar project will also be deferred by one year as per
the Valley Metro Transit Life Cycle Program (TLCP). This action will more closely align with the Federal
Transit Administration (FTA) funding allocations and project delivery schedule.

The City of Phoenix Council approved the following changes on January 26, 2016 (Valley Metro Board
action on these items is anticipated by spring 2016):
• Northwest Phase II, Phoenix - New opening date of 2023 from 2026.
• South Central Corridor, Phoenix - New opening date of 2023 from 2034.
• Capitol/I-10 West, this project was segmented into two phases: Phase I, Central/Jefferson to

17th Ave./Jefferson will continue to open on its RTP approved date of 2023; Phase II, 17th Ave.
/Jefferson to 79th Ave. /Interstate 10 will now open in 2030; 

• 50th Street/Washington St. Station, Phoenix - New light rail station to open in 2019.

The following change is reflected as per the TLCP:
• Tempe Streetcar - move opening year to 2019 from 2018.

The final approval of the project modifications for the MAG FY 2017-2021 TIP, the FY 2014-2018 MAG
TIP, and 2035 RTP will be heard formally through the MAG Committee process in May-June 2016
when a new finding of conformity is completed. The accompanying chart and map reflect the current
and proposed opening dates of all Valley Metro Rail light rail and streetcar corridor projects. 

Additional project details can also be found online at:
http://www.valleymetro.org/projects_and_planning/current_projects

CONTACTS: 
Marc Pearsall, Transit Planner III - Rail, MAG (602) 254-6300.
Abhishek Dayal, Manager - Capital Development, Valley Metro (602) 262-7433
Albert Santana, Light Rail Project Administrator, City of Phoenix (602) 262-7242

http://www.valleymetro.org/projects_and_planning/current_projects


HIGH CAPACITY TRANSIT/
LIGHT RAIL - EXTENSIONS Technology Length

Current RTP 
Year Open 

Revised TIP/RTP
Year Open

Central Mesa (to Mesa Dr.), Mesa LRT 3.1 2015 2015

Northwest Phase I, Phoenix LRT 3.2 2016 2016

Central Mesa (to Gilbert Rd.), Mesa LRT 1.9 2018 2018

Tempe Streetcar
Modern
Streetcar 3.0 2018

2019 
(deferred)

50th Street / Wash. St Station, Phoenix LRT ---- ------ 2019 (new)

Northwest Phase II, Phoenix LRT 1.7 2026
2023
(accelerated)

South Central, Phoenix LRT 5.0 2034
2023
(accelerated)

Capitol / I-10 West Phase I
(to 17th Ave /Jefferson), Phoenix LRT 1.4 2023 2023

*West Phoenix / Central Glendale,
Phoenix and Glendale LRT 5.0* 2026 2026

Capitol / I-10 West Phase II, 
(to 79th Ave /Interstate 10) Phoenix LRT 9.6 2023

2030 
(deferred)

** Northeast, Phoenix  TBD** 12.0 2034 2034

*Locally Preferred Alternative (LPA) corridor currently under study.     ** Technology to be determined.
Projects programmed for after calendar year 2026 are outside of the Transit Life Cycle Program
(TLCP). Priority of projects for new future funding is yet to be determined.
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